

30-Day Revenue Plan

Start date: 2026-05-23

End date: 2026-06-22

Goal

Use the working NorthStar Inbox Shield demo to earn the first paid revenue from AI engineering / LangGraph / eval-harness work, without starting a new product.

Primary win:

\$1+ earned from someone outside the project.

Real win:

\$300+ delivered, paid, or invoice in flight.

Stretch win:

\$300+ delivered AND NorthStar runtime bridge Phase 2 has first wrapper test passing.

Current Proof Asset

Canonical demo path:

```
cd "C:\Unified Folder Structure NorthStar + SwarmCommand  
Venture\AI_Phishing_Simulation_Business\Inbox_Shield"
```

```
.\run_demo.ps1
```

Latest demo result:

```
total      : 5
```

```
passed     : 5
```

```
failed     : 0
```

missing results : 0

false positives : 0

missed fraud : 0

RESULT: ALL EXPECTATIONS MET

Proof line:

Built a LangGraph + Grok 4.3 email-risk analyzer with Pydantic validation,

retry-on-bad-JSON, batch testing, CSV/JSONL outputs, and a labelled eval gate.

Current mini-eval: 5/5 passed, 0 false positives, 0 missed fraud.

Track Priority

1. Revenue first.
2. NorthStar runtime bridge only when proposals/client work are not active.
3. Social Architect waits for revenue.
4. Iron Grid waits.
5. New ideas go to [IDEA_PARKING_LOT.md](#).

Weekly Milestones

Week	Dates	Revenue Milestone	NorthStar Milestone
1	May 23-29	Contra + Upwork profiles live. 10 proposals submitted. First reply target.	Re-read inbox-shield-llm-detection-bridge.md ; sketch Phase 2 wrapper layout only.
2	May 30-Jun 5	20 total proposals submitted. 2-4 conversations active. 1 scope under negotiation.	Start runtime wrapper only if no live client conversation needs attention.
3	Jun 6-12	First contract signed or active negotiation.	Hold unless client work is quiet.

Week	Dates	Revenue Milestone	NorthStar Milestone
		Delivery work underway.	
4	Jun 13-22	First contract delivered. Payment received or invoice in flight. Testimonial/case-study notes captured.	Resume Phase 2 wrapper; target first 1-2 tests passing.

Daily Cadence

Target: 90-120 minutes on active days.

Block	Action	Time
1	Submit 1-2 targeted proposals	30 min
2	Client work or NorthStar Phase 2 fallback	60 min
3	Log proposals / replies / next action	15-30 min

If the day is heavy, minimum viable action is one proposal or one follow-up.

Numeric Targets

Metric	Target	Acceptable Floor
Proposals submitted	25	15
Client conversations started	4	2
Contracts signed	1	0 if 2+ real negotiations are active
Dollars received	\$300+	\$0 if invoice issued
Inbox Shield mini-eval	5/5 maintained	4/5 with cause documented

Metric	Target	Acceptable Floor
New projects started	0	0

Service Offers

Use

[AI_Phishing_Simulation_Business/Inbox_Shield/FREELANCE_REVENUE_KIT.md](#).

Offer only these three scoped services:

1. LangGraph workflow with validated JSON output.
2. AI evaluation harness for an existing LLM app.
3. xAI / Claude / OpenAI integration cleanup.

Do not offer open-ended "AI strategy" or full SaaS builds.

Hard Rules

1. No new product builds.
2. No provider switch unless a paying client requires it.
3. No Docker/infrastructure work unless a paying client requires it.
4. No Iron Grid work during this 30-day window.
5. No Social Architect build work during this 30-day window.
6. No new sales channels beyond Contra, Upwork, and direct warm DMs.
7. New ideas go to [IDEA_PARKING_LOT.md](#) in one line.
8. Any claim about security performance must be backed by eval data.

Proposal Log

Date	Platform	Job / Prospect	Offer Used	Status	Next Action
2026-05-23					

Weekly Review

Week 1 Review

Date:

- Proposals sent:

- Replies:
- Conversations:
- Revenue:
- Inbox Shield demo status:
- Next correction:

Week 2 Review

Date:

- Proposals sent:
- Replies:
- Conversations:
- Revenue:
- Inbox Shield demo status:
- Next correction:

Week 3 Review

Date:

- Proposals sent:
- Replies:
- Conversations:
- Revenue:
- Inbox Shield demo status:
- Next correction:

Week 4 Review

Date:

- Proposals sent:
- Replies:
- Conversations:
- Revenue:
- Inbox Shield demo status:
- Next correction: